

**Response From 2009 Biennium TSEP Projects That Have Not Yet Met Start-up  
Conditions (as of 8/18/2008)**

Grantee	Grantee stated that they are working on meeting the start-up conditions that are required to be completed by June 30, 2009	Grantee terminated contract for receipt of the TSEP grant	Other
Black Eagle Water & Sewer	✓		
Brady County Water & Sewer	✓		
Butte-Silver Bow	✓		
Carter-Chouteau County Water & Sewer District			Not contacted; grantee applied for a new TSEP grant and previously stated that it did not think that they would be able to meet start-up conditions
Columbia Falls, City of	✓		
Crow Tribe (for Crow Agency)	✓		
Darby, Town of	✓		
Dayton-Lake County Water & Sewer District			Not contacted; grantee previously stated that did not think that they would be able to meet start-up conditions
Fairfield, Town of			Grantee submitted a request to reduce scope of project - request is being reviewed
Gallatin County (for Hebgen Lake Estates)	✓		
Laurel, City of	✓		
Loma County Water & Sewer District			Not contacted; grantee applied for a new TSEP grant and previously stated that it did not think that they would be able to meet start-up conditions
Manhattan, Town of	✓		
Mineral County Saltese Water & Sewer District			Have not been able to contact
Neihart, Town of			Grantee has applied for a CDBG grant, which if funded would allow it to meet start-up conditions
Polson, City of	✓		
Rae Water & Sewer District	✓		
Seeley Lake - Missoula County Water District	✓		
Sheridan, Town of	✓		
Three Forks, City of		✓	
Twin Bridges, Town of	✓		
Whitehall, Town of	✓		