

Draft 2021-2022 Work Plan Timeline

[Note: This is a timeline for the EQC studies and other duties. It is subject to final approval of the EQC meeting dates. The timeline shows the last date for completion of certain items.]

July 20, 2021	Sept. 14-15	Jan. 24-25, 2022	March 22-23	May 24-25	July 14-15	September 8-9, 2022
Draft work plan	Finalize work plan	Revise work plan, as necessary				
Begin statutory duties	Continue statutory duties					
Consider study resolutions	Begin studies	Gather background	Identify options	Draft report; request public comment	Consider draft findings, recommendations; revise report; request public comment	Finalize findings, recommendations, and report
Prioritize member topics	Explore member topics					
				Propose draft legislation	Review draft legislation	Review EQC legislation for preintroduction
						Review agency legislation for preintroduction

Council interim work must be completed September 15, 2022.