



**Department of Administration
Misty Ann Giles, Director
Kevin Gilbertson, State Chief Information Officer**

Project Portfolio Summary Legislative Finance Committee

37 Total Projects

- 1 Black Overall Health Status (This status is defined as a project that has been funded but does not have a charter or security plan in place)
 - HHS – MFSIS Phase 2
 - House Bill 10 Projects that have not yet started will be visible in the dashboard during the next LFC report.
- 4 Yellow Overall Health Status (Supplemental Reports Located in Dashboard)
 - DEQ – Coal Information Management System (CIMS): Phase 1
 - FWP – ExploreMT
 - HHS – MPATH-Care-Management-Release-2
 - MDT – Federal Billing Project
- 2 Red Overall Health Status (Supplemental Reports Located in Dashboard)
 - MDT - Program & Project Management System (PPMS)Post
 - STF - Insurance Policy and Billing System Replacement
 - DEQ – Fees Application and Compliance Tracking System (FACTS)

4 Total Closing Projects

- HHS – LIHEAP Phase 1 – Eligibility Integration
- MDT – Montana Citizen Portal – Prototype
- SOS – ElectMT
- STF – Insurance Policyholder and Agents Portals

0 Closed Projects (Post-Implementation Reports Located in Dashboard)