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1. Agency: Office of Public Instruction 

2. Project title: K20     

3. Executive sponsor: Susan Mohr 

4. Project close date: 06/30/2016 

5. Appropriated budget amount: 4,138,860 

6. Total project development cost: 3,977,861(this was the total amount of the grant) 

7. Expected ongoing annual cost: 0 

8. Year the ongoing annual cost started:0 

9. Funding source(s) for ongoing cost: 0 

10. List the primary project goals: Further develop a longitudinal database of Montana students, 

K12 through postsecondary institutions, to assess what factors are associated with college 

readiness in Montana 

11. List the key project objectives, the metrics used to measure these objectives, and the final 

metric results.   

 
 

Key Objectives 
 

Metric Used 
 

Final Results 
1 Form K-20 

data 
governance 
structure 
for linking 
postsecondary data to 
K-12 data 

 Operational 

2 Provide 
dedicated 
K-20 data 
research 
analyst and 
business 
analyst 
positions to 
meet 
requirements of the K-20 data 
system 
project 
 

 Operational 

3 Create the 
exchange 
mechanism 

 Operational 
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Key Objectives 
 

Metric Used 
 

Final Results 
with the 
MUS and 
collect and 
validate the 
data 
required for 
analysis 

4. Build 
transport 
mechanism 
and 
validation 
process 

  
Operational 

5. Establish 
electronic 
delivery of 
the K-12 
transcript 
to Montana 
universities 

 Operational 

 

12. List and describe all post-implementation issues that have arisen and, if they have been 
resolved, what was the solution.  If they have not been resolved, describe actions taken so 
far and possible solutions.  Also list and describe any possible concerns. 

Green indicated complete and in production – no further work is required 

Yellow indicate in development or testing 

Item Priority Assignee  
% 
Complete 

CR 24 TFS 3032 - Add an AD verification step to 
authenticate users 08/17/2016  

4 – Low In house 50% 

TFS 3040  Submission Status_ 
RejectedSummary.aspx  4 – Low In house 75% 
Runs slowly  

TFS 3048 – Change security questions  4- Low In house 75% 
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TFS 3072 Online change to the course file 
doesn’t trigger validation. 08/17/2016 - Done 
early next week.  

2 - Medium In house 0% 

TFS 3049 – Allow state users to reset own 
password  

4 – Low In house 0% 

3087 (Sifter 104) PESC Error – DTS sees an 
odd character inserted by IC and thinks the 
address is filled in when it’s not 

1- High In house 0 

TFS 3086 – Add Link to DTS help menu 4 – Low In house 0% 

TFS 3091 – Duplicative Assessment Records 
with Same Date  

3 – Medium In house 0% 

TFS 3092 Sifter 103 – Fix file handing for zero 
padded text coming out of IC 

3 – Medium In house 100% 

TFS 3043 – Upload Failed user message still 
available after school staff changes districts 

3 – Medium IBM 25% 
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CR 31 (TFS 3034) – SFTP solution 08/17/2016 
Actual SFTP Service is running. Crush FTP 

1-High In House 75% 

TFS 3085 Certification Error Reports and Logic 
Revision – Make Certification Date reflect the 
date of Certification, not the date_created (the 
date the Certification was initiated) because this 
ends up with the only reports available are for 
those Certifications that were initiated and not 
completed. 

2-High IBM 100% 

TFS 3093 - Demo, Course and Assessment File 
User ID Field Not Populated 

2 High In house 100% 

TFS 3044 – OPI Security Admin cannot change 
the User Information or User Level on 
Admin_UserSecurity.aspx in TEST and PROD 

4 – Low In house 0% 
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TFS 3046 – Certification >Transcript Course Detail 
Report needs to be optimized 

4- Low In house 0% 

TFS 3047 – Expired while new condition requires 
database change to reset user password 

4 – Low In house 0% 

TFS 3076 – Class Rank and Class Size and No 
Warning 

3 – Medium In house 100% 

TFS 3094- Error Code Text Changes - School 
Reference 

4‐ Low 

In house 95% 

TFS 3095- Error Code Text Change - Date 4- Low In house 95% 

TFS 3096- Error Message Text Change - School 
Code, Index Error when missing school code 

4-Low In house 0% 
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TFS 3090 CERT002J throwing a fatal error with 
wrong message and wrong field 

2 High In house 

100 

TFS 3097 - IC Fix Padding Check 2 High In house 50% 

TFS 3098 ‐ Submission Error Report Filter 
Handling  2 High  In house  100 

TFS 3099 Certification Reports and tracking 
changes 

4 Low In house 

0 
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TFS 3100 Course Passed Summary Does not 
Show Student ID 

3 medium In house 

0 

TFS 3101 Include student ID and name in 
submission status passed 

3 medium In house 

0 

TFS 3102 - SFTP Assessment file for Bdot not 
transferring to DTS 

1 high In house 

100 

TFS 3103 Internal Error Message - School Filter 
4 Low  In house  100% 

 TFS 3106 Error Message ‐ Invalid School Code 
4 Low In house 

0 
 

13. Please add any additional comments the agency would like to provide to the committee, if 
any. 

 


