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The Montana Department of Transportation (department) should evaluate 
the Highway Safety Improvement Program to ensure the $80 million in 
state and federal funds obligated to safety projects results in a reduction in 
traffic fatalities and serious injuries on public roads in Montana.

Context
The Highway Safety Improvement Program 
(HSIP) is a federal-aid program of the Safe, 
Accountable, Flexible, Efficient Transportation 
Equity Act: A Legacy for Users, which is a 
2005 federal funding and authorization bill 
that governs U.S. federal surface transportation 
spending. On an annual basis, the department 
identifies locations on Montana’s public roads 
where public safety could be increased through 
the installation of a safety improvement, such 
as lighting, chevrons, guardrails, and rumble 
strips. While the scale of projects is generally 
small, larger projects such as the installation 
of a roundabout may also be considered for an 
HSIP project. Since inception of the program, 
the department has approved 304 HSIP 
projects. Since 2005, over $80 million in state 
and federal funding has been obligated by the 
program. 

Audit work examined how the department 
implements the HSIP and assesses if the 
program results in reductions in fatalities 
and serious injuries on public roads. Audit 
work identified the need for the department 
to evaluate the HSIP in order to ensure that 
the program is achieving intended results and 
project investments are reducing fatalities and 
serious injuries. 

As part of audit work, we also determined 
that internal controls for the program could 
be improved. Information on the status or 
completion of HSIP projects is not readily 
available. At present, the department does 

not track the status of HSIP projects in order 
to demonstrate that projects are completed 
as planned. For example, of the 66 projects 
the department prioritized for completion in 
2005, information on the status or a date of 
completion for 79 percent of those projects 
was not documented. 

Results
Audit recommendations address the need for 
the department to evaluate the HSIP and 
strengthen internal controls for the program. 
Recommendations include: 

�� Comply with federal regulations 
by analyzing and assessing how the 
program reduces the number of 
crashes, fatalities and serious injuries, 
or potential crashes on public roads 
in Montana; and

�� Strengthen internal controls for the 
program to track and document 
the status and completion of HSIP 
projects. 

Recommendation Concurrence

Concur 2

Partially Concur 0

Do Not Concur 0

Source:  Agency audit response included in 
final report.

For a complete copy of the report (12P-07) or for further information, contact the 
Legislative Audit Division at 406-444-3122; e-mail to lad@mt.gov; or check the web site at 

http://leg.mt.gov/audit
Report Fraud, Waste, and Abuse to the Legislative Auditor’s FRAUD HOTLINE

Call toll-free 1-800-222-4446, or e-mail ladhotline@mt.gov.
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