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Performance Evaluation Fact Sheet 

  MMOONNTTAANNAA  IINNSSUURRAANNCCEE  VVEERRIIFFIICCAATTIIOONN  SSYYSSTTEEMM  ––  DDEEPPAARRTTMMEENNTT  
OOFF  JJUUSSTTIICCEE,,  MMOOTTOORR  VVEEHHIICCLLEE  DDIIVVIISSIIOONN  

ISSUE STATEMENT 
The Joint Appropriations Subcommittee on Judicial Branch, Law Enforcement, and Justice voted to request monitoring 
of this item.  The legislature appropriated funding for the Vehicle Insurance Verification System (renamed by the 
department as Montana Insurance Verification System or MTIVS) in the 2011 and 2013 biennia.  The system is in the 
process of being developed.  This report updates the committee on the status of the project to implement the system. 

HISTORY AND PURPOSE OF PROGRAM OR ITEM 

2009 Session Law 
The 2009 Legislature, in SB 508, directed the Department of Justice to work with the commissioner of insurance to 
establish an accessible common carrier-based motor vehicle insurance verification system to verify the compliance of a 
motor vehicle owner or operator with motor vehicle liability policy requirements.  SB 508 established July 1, 2011, as 
the date county treasurers were required to use the system to verify vehicle owners’ compliance with the liability 
insurance requirements of state law. 
 
The system implementation was delayed after the county treasurers recommended a delay through the Law and Justice 
Interim Committee.  This recommendation was largely due to issues surrounding the implementation of the Montana 
Enhanced Registration and Licensing Network (MERLIN). 

2011 Session Law 
The 2011 Legislature, in HB 367, changed the date from July 1, 2011, to January 1, 2013, for when county treasurers 
were required to use the system to verify vehicle owners’ compliance with the liability insurance requirements of state 
law.  HB 367 also added a section under the department’s rule making authority to determine a schedule for the 
implementation of the system, subject to the six month minimum testing period and requirements in statute. 

MEASURES FOR DETERMINING EFFECTIVENESS 
The following milestones are provided in the contract for MTIVS: 

 December 31, 2011 - Data gathered and matching completed with required accuracy 
 December 31, 2011 - Implemented for law enforcement via the contractor-provided web portal (current 

expectations by the department are that this will be completed by February 1, 2012) 
 April 30, 2012 - Implemented for law enforcement use via Criminal Justice Information Network (CJIN) and 

for Montana courts for enforcement 
 July 1, 2012 - Implemented within the Motor Vehicle Division (MVD) and county treasurer offices for 

advisory use (current expectations of the department are that this will be completed by August 1, 2012) 
 December 31, 2012 - Implemented within MVD for enforcement 
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CURRENT STATUS 
A request for proposal was issued in April 2011, with responses due in May 2011.  Subsequently, a contract was 
signed on June 29, 2011 between the department and MV Solutions, Inc. out of Blythewood, South Carolina.  This 
company has successfully implemented similar systems in the District of Columbia, California, Florida, South 
Carolina, Texas, and Wyoming. 
 
The system requirements are to be a web-based (Internet) system capable of responding to inquiries directly through 
the web, MERLIN, and CJIN.  MV Solutions is responsible for maintaining the system hardware, software, and data, 
including maintaining the accuracy, currency, and timeliness of data.  A contact center for Montana citizens to inquire 
about concerns is included along with the insurance verification data exchange portions of the system. 
 
The contract is for an initial five-year period but can be extended in one year increments for up to a total of ten years.  
Once the system has been fully implemented on January 1, 2012, on-going system maintenance costs will remain fixed 
up to a level of monthly inquiries for insurance verification data and a separate level of transactions of the citizen 
contact center.  Above the limits for data inquiries and contact center transactions, fixed data and transaction rates are 
specified and fixed throughout the term of the original five-year contract.  Therefore, the on-going maintenance costs 
will be no lower than $269,496 in FY 2012 (half year of operation) and $538,992 from FY 2013 through FY 2015.  
These fixed amounts are comparable to the amounts appropriated for the Motor Vehicle Division.  If the limits are 
exceeded the maintenance could go above these levels.  No additional costs would be incurred for any post-
implementation customizations made to the system through the term of the contract.  Current expenditures to 
implement the system, including the cost of a contract manager and projected fiscal years 2012 and 2013 expenditures, 
are $800,979.  These costs do not include on-going maintenance costs mentioned above. 

POTENTIAL OPTIONS OR DECISION POINTS 
This report is presented as an update on the status of a project currently being developed and implemented under an 
executed contract.  Key milestones occur after this report.  Therefore, the committee may want to consider requesting a 
status update of the above milestones at the committee’s June 2012 or September 2012 meeting. 
 


