
Property Assessment Division 
Work Plan Summary 

ID [Task Name 

Phase 1 - Project Startup and Planning 

Phase 2 - Development 

Conversion - Testing 

Phase 3 - lmplementation 

Conversion - Full File 

Phase 4 - Software in Production for 60 Days 

Final Acceptance 

Land Valuation 

Neighborhood Delineation 

Land Models 

Cost Approach 

Cost Collection 

Cost Table Development 

Depreciation Tables 

Sales Comparison Approach 

Sales Analysis I Benchmarking 

Develop Market Models 

Income Approach 

I and E Collection 

Develop Income Models 

Reconciliation of Value 

Final Value Review 

1 2 7 1  End of Reappraisal Cycle 

1281 Assessment Generation 

AglForest Land Reappraisal 

Project Development - Agriculture Classification 8 Productivity 

Ag Advisory Committee - Public Meetings 

42 Project Development - Forest Land Classification 8 Productivity 

43 Implementation - Agriculture Classification 8 Productivity 

44 , . 3 .  lmplementation - Forest Classification 8 Productivity 
, . 3 .  

45 Assessment Generation , , . . 1 Revenue 8 Transportation Committee Meeting 
February 16 8 17,2006 

Page I 

Exhibit #13 


