



MONTANA
HISTORICAL SOCIETY

MONTANA HERITAGE CENTER

Future Home of the Montana Historical Society

Update to the Legislative Council August 23, 2023

Construction Timeline

Addition Complete (except exhibits)	April 2024
Renovation Complete (except exhibits)	January 2025
Exhibits Installed and Project Complete	July 31, 2025

Building Features:

- Three Galleries
- Collections Storage with high density shelving
- Conservation labs
- Event Center
- Café
- Exhibit fabrication shop
- New security systems
- New HVAC systems
- Two Classrooms
- Reference room
- Exterior interpretive features
- Retail space

Montana Heritage Center Funding:

Accommodations Tax:	\$40,216,623	Total MHC Cost: \$102,051,074
Bonds:	\$5,500,000	Contingency: \$2,573,767
State DEQ Grants:	\$902,218	Total MHC Project Cost: \$104,624,841
Federal Grants:	\$1,100,000	
Private Funds*:	\$56,932,000	
	<u>\$104,624,841</u>	

*These funds have been designated to the Montana Historical Society for the Montana Heritage Center, often for specific uses such as exhibits.

